SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 6:09AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 061 Const Calendar Day: 581 Date: 12-Apr-2011  Tuesday

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 13-Apr-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities
From 07:00 until 09:30, | checked on the bolting at Splice #1 and the 127m struts, and the welding at .
Splice #2 and at the ESW restraint brackets. After this, the bolting at Splice #1 was covered by Ae Tern,
and the bolting at 127m was covered by Sanny Khow. See their diaries for a list of labor and details.
*kkkkkkkhk
Welding at Splice #2
Welding was ongoing throughout the shift inside the South shaft at Splice #2. Welding of the upper plate
in the B-C corner was ongoing with 232 wire.
*kkkkkkkhk
Welding of ESW restraint brackets:
Welding continued on the restraint brackets for the shear plate electroslag joints on shear plate alS and
a2S. Also, removal of paint from the weld joints was being done with the use abrasive blasting, and a
platform was being erected at the 13m elevation.
*kkkkkkkhk
Inspection of previously bolted connections:
We completed our preliminary inspection of bolts that was started last Thursday when several broken bolts
were discovered at Splice #2 West shaft. Over the past several days, we checked 100% of the skin bolts
at Splice #2 on all shafts with a spud wrench. Also, all of the longitudinal stiffeners and struts were visually
inspected. No additional broken bolts were found.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP TODD JACKSON 8.00 2.00 0.00 10.00 D
Ironworker JNM ERIC SPARKS 8.00 2.00 0.00 10.00 D
Ironworker JNM SALVADOR SANDOVAL 8.00 2.00 0.00 10.00 D
Ironworker APP IAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM Morgan Winter 8.00 2.00 0.00 10.00 []
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 []
Ironworker APP JEFFERY SOUZA 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
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